THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
Office (530) 749-7841 Fax (530) 749-6990

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
Project Status Report dated February 6, 2009

(Submitted to The Central Valley Flood Protection Board for the February 20, 2009 meeting)

A progress report of the various phases of the Three Rivers Levee Improvement Authority
(TRLIA) project is provided in the followings sections of this document. Updates are
indicated with italics and underline.

1. Administrative and Other ltems:

a.

TRLIA Counsel drafted a letter to Board Counsel to confirm the parties'
understanding that there is no need to amend the Second Implementation Agreement
as a result of the changed funding sources and that TRLIA and Yuba County have met
their obligations in regard to requlating development. Board Counsel has agreed to
examine the issue and either confirm or refute TRLIA Counsel’s understanding.

The status of State funding remains the same as last report. The State still has the
budget crisis and is not able to provide funds until the crisis is resolved

The Bear Setback Levee has been chosen as ASCE Region 9 Flood Control Project of
the Year for 2008.

2. Levee Design and Construction Work:

a.

Phase 4 — Yuba River Levee between Simpson Lane and the Goldfields:

1) TRLIA is preparing an application to DWR for this fiscal year EIP program.
Application is due March 2, 2009.

Phase 4 — Feather River Levee between Bear and Yuba Rivers:

1) Segment 1:
a) Segment 1. Nordic Inc. is done with levee work except for future work
required for the crack (next item in this report).

b) Segment 1 Crack: TRLIA continues to monitor the site. Updated

information is being shared with the Corps, DWR and the CVFPB. The site
continues to stabilize. Movement has essentially ceased. As a preventive
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measure, TRLIA placed plastic sheeting on the waterside of the levee at the
most southern end of the crack. This sheeting is to prevent seepage should
any transverse cracking occur. No transverse cracks have been observed to
date. If required, corrective action for the crack is anticipated to occur this
construction season, once CVFPB, DWR, Corps, and TRLIA determine if
additional actions are necessary. TRLIA met with CVFPB and DWR staff on
January 14 to discuss the Emergency Action Plan for the crack.

2) Segment 2:
a) Part A of encroachment permit:

Construction work since the last report in January has been limited to
Pump Station No 3. Anticipate restarting significant earth moving
operations in March/April depending on State funding crisis being
resolved.

The State Mining & Geology Board (SMGB) was able to place the TRLIA
borrow site concern on their February Agenda. TRLIA attended the
February SMGB meeting and introduced the Board to our project during
public comment. TRLIA expects the SMGB to consider TRLIA requested
exemptions and revised reclamation plan at their March 12 meeting in
Palm Springs. TRLIA continues to believe that all Feather River Setback
borrow sites are exempt from SMGB permit requirements.

Part B: of encroachment permit:

TRLIA received the Section 404 Permit from the Corps of Engineers on
December 16, 2008 and Section 408 approval to alter the levee on
December 12, 2008.

> A new Corps 408 requirement is that TRLIA needs to complete a
Safety Assurance Review (SAR) Plan prior to starting work.
TRLIA is working with the Corps to complete this requirement

An intact archaeological feature and prehistoric cultural midden deposit
including skeletal elements of an infant and an adult have been discovered
in the vicinity of the south tie-in of the setback levee. The subsurface
material is within the footprint of the proposed levee and stabilization
berm._Efforts to more precisely determine the lateral extent of the site
have been completed. TRLIA continues coordination with the Corps and
the Enterprise Rancheria according to the protocols established in the
adopted Historic Properties Treatment Plan to determine mitigation
measures to offset impacts a this cultural site. Final actions at this site
will be determined through continued consultation with the Corps, the
SHPO, and the Enterprise Rancheria. Construction at the southerly tie-in
may be delayed until later in the 2009 construction season pending the
outcome of what needs to be done.

Anticipate starting tie-in foundation and embankment work in late April or
early May depending on State funding crisis being resolved.
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b) TRLIA submitted an encroachment permit application on November 17, 2008
for degradation of the existing Feather East levee being replaced by the
Feather Setback levee. Degradation is proposed to begin when the Setback
Levee is substantially complete around mid summer 2009. Request CVFPB
consider hearing this proposed encroachment at the June 2009 Board meeting
so that TRLIA can award construction contracts in a timely manner. The
following two items for this proposed permit are being worked by CVFPB
staff and TRLIA:

e Due to a large backlog of permits with the Corps, review of this permit by
the Corps may be delayed. TRLIA is attempting to obtain Corps support
for the degradation of the existing levee during the 2009 construction
season and is seeking to organize a meeting with the Corps and CVFPB
Staff to discuss what conditions are necessary before degradation can
begin. TRLIA believes that it is important to complete as much
degradation as possible before the next flood season.

e The Sacramento District of the Corps of engineers has completed its
review of the Section 104 Request Summary Report and has forwarded the
request to their Corps Headquarters for consideration.

c) The Corps has clarified that it does consider the existing Bear Setback levee to
be a part of the Federal system. The Corps will provide the CVFPB a letter
stating this and will do the same for the Feather Setback Levee when it is
complete. A draft letter for the Bear Setback Levee has been reviewed by
TRLIA and the CVFPB Staff. The final letter has not been received.

3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study
Area in 2009:

a. The attached table and graph provides information related to residential building
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study
Area (NASA) within Yuba County in 2009.

b. As shown in the table, a total of 0 building permits have been issued in 2009. No
permits were issued in January of 2009.

Attachments:
1. Building permit graphic
2. Building permit table
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Building Permits Issued in TRLIA Project Area
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Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2009

Developer/Builder

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area

Jan-09

Feb-09

Mar-09

Apr-09

May-09

Jun-09

Total
(By Builder)

KB Homes North Bay
Cresleigh Homes
Forecast Homes/K Hovnanian
Homes by Towne/HBT Constr.
Beazer Homes
California Homes/Home Builders
Cassano Kamilos Homes
D.R. Horton/Western Pacific
Other

Plumas| NASA

Plumas| NASA

Plumas | NASA

Plumas| NASA

Plumas | NASA

Plumas| NASA

Monthly Totals

0

o|o|o|o|o|o|o|o|o|o

As of January 31, 2009

Total Permits for 2009

0
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